
Project timeline by country and enrollment numbers
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Regional cohort: 30 patients

111 patients

170 patients

106 patients

300 patients + 250 retrospective

193 patients

107 patients

108 patients

55 patients + 52 retrospective

101 patients

Armenia

Republic of Moldova

Kazakhstan

Azerbaijan

Belarus

Ukraine

Uzbekistan

Tajikistan

Turkmenistan

Georgia

Kyrgyzstan

Latvia

Lithuania

19 patients

11 patients

1193 patients

National cohorts: 48 patients

143 patients

421 patients

181 patients

201 patients

1342 patients

140 patients

112 patients

197 patients

40 patients

17 patients

3 patients

Preparatory stage Patient enrollment Treatment completion and follow-up

Enrollment into country cohort initiated



2

Activities mSTR initiative in 2023
JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC

VMC webinars

WHO ERC: project closure reports

Final report preparation

15 AUG - 15 DEC

15 FEB - 31 MAR

Quarterly monitoring missions 
15 MAY - 30 JUN 15 AUG - 30 SEP 15 NOV-15 DEC

24 FEB 14 APR 26 MAY 23 JUN 25 AUG 22 SEP

Manuscript writing

15 JUL - 1 NOV

Data analysis training

5 JUN - 16 JUN

Workshop at the Union 
and annual meeting

15-18 NOV

VMC: provision of clinical advices
1 JAN - 31 DEC

1 JUN - 1 DEC

In italic – exact dates TBC


